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REBUTTAL TESTIMONY OF
KYLE M. YOUNG
ON BEHALF OF
SOUTH CAROLINA ELECTRIC & GASCOMPANY
DOCKET NO. 2017-370-E
PLEASE STATE YOUR NAME, BUSINESS ADDRESS, AND POSITION.
My name is Kyle M. Young and my business address is P.O. Box 88,
Jenkinsville, South Carolina 29065. | am the Manager, Nuclear Plant
Demobilization for South Carolina Electric & Gas Company (“SCE&G” or the
“Company”).
HAVE YOU PREVIOUSLY SUBMITTED DIRECT TESTIMONY IN THIS
PROCEEDING?
Yes, | have.
WHAT ISTHE PURPOSE OF YOUR REBUTTAL TESTIMONY?
The purpose of my rebuttal testimony is to address clams made by Mr.
Gary Jones on behalf of the Office of Regulatory Staff ORS and Mr. Scott Rubin
on behalf of AARP.

HAVE YOU READ GARY C. JONES DIRECT TESTIMONY?

Yes, | haveread Gary C. Jones' direct testimony.
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WHAT IS THE SUBSTANCE OF THAT TESTIMONY THAT YOU ARE
RESPONDING TO?

Mr. Jones contends that SCE& G’s March 12, 2015 filing under Docket No. 2015-
103-E was “deficient and presented unsubstantiated, misleading and basel ess estimates of
the revised Project construction schedule”. Mr. Jones further contends that SCE& G did
not “engage in a good faith effort to provide a properly vetted and documented
construction schedule” inits March 12, 2015 filing.

DO YOU AGREE WITH MR. JONES STATEMENTS REGARDING THE
SCHEDLUE INCLUDED IN THE MARCH 12, 2015 FILING?

No, | do not. I was involved in the work performed by SCE&G and Santee
Cooper staff that began in the third quarter of 2014 that involved reviewing the draft
construction schedules and cost estimates presented by Westinghouse Electric Company,
LLC and Chicago Bridge & Iron (collectively “WEC/CB&I” or the “Consortium™). That
effort was a good faith effort undertaken by many professionals.

CAN YOU DESCRIBE THISWORK IN MORE DETAIL?

Yes. Inearly August 2014, the Consortium presented the results of their months-
long efforts to fully integrate and re-baseline the project schedule. Concurrently with the
schedule re-baselining, the Consortium performed updated cost estimates to update their
Estimate At Completion (EAC). The Consortium was not prepared to share the results of
the portions of the EAC that the Owner (SCE& G and Santee Cooper) was authorized to
see until the end of August 2014. As such, SCE& G established a schedule-focused team

to review the schedul e options presented by the Consortium.
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At that time, the EPC Contract had Guaranteed Substantial Completion Dates
(GSCDs) of March 15, 2017 for Unit 2 and May 15, 2018 for Unit 3, which corresponded
to the completion dates given by the Commission in Order 2012-884.

On August 1, 2014 the Consortium presented SCE&G with different
optiong/scenarios for substantial completion dates of the Units. More specifically, the
Consortium presented substantial compl etion dates of:

0 December 2018 (Unit 2) and December 2019 (Unit 3); and

0 June 2019 (Unit 2) and June 2020 (Unit 3).
Thereafter, SCE&G evauated these options/scenarios, including an additional
option/scenario that provided for substantial completion in September 2018 (Unit 2) and
November 2019 (Unit 3).

SCE&G's team included representative from various NND departments:
Business & Finance, Construction, Design Engineering, Licensing, and Startup. The
SCE& G team was not given a copy of the Consortium’s schedule, but rather was allowed
by the Consortium to sit with their corresponding team in a workshop-like setting and
view the live schedule from the Consortium’s scheduling database. The Consortium
answered SCE& G’ s questions regarding their assumptions, demonstrated the logical ties
in the schedule, and showed the ties between the construction schedule and the
engineering, procurement, and other integrated portions of the schedule. The Consortium
also showed where a constraint had been placed in the schedule, and typically generated a
corresponding schedule risk item. A key result of this effort included the generation of
the Consortium’s Schedule Risk Register, which quantified risks in terms of schedule

duration. The Risk Register included generation of mitigation plans for major risks. This
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initial review took place for over a month; subsequently, there were follow up sessions on
specific topics that continued through early 2015.

IS IT CORRECT THAT THIS EFFORT LED TO THE CONSTRUCTION
SCHEDULE INCLUDED IN THE MARCH 12, 2015 FILING?

In the first quarter of 201,5 the Consortium formally communicated to the Owner
from their preliminary revised, integrated, EPC schedule a target substantial completion
date of June 19, 2019 (Unit 2) and June 16, 2020 (Unit 3). At the time of this filing, no
commercia agreement had been reach by the Owner with the Consortium to change the
EPC Contract to reflect these new dates. SCE& G ultimately decided that the substantial
completion dates given by the Consortium of June 2019 for Unit 2 and June 2020 for
Unit 3 were the most realistic of the schedules that had been reviewed since August 2014.
SCE& G accepted these dates as target dates for the Project to work toward, but SCE& G
and Santee Cooper did not agree at this time to amend the EPC Contract to reflect these
dates as new GSCDs.

HAVE YOU READ SCOTT RUBIN’SDIRECT TESTIMONY?

Yes, | have read Scott Rubin’s direct testimony.

WHAT IS THE SUBSTANCE OF THAT TESTIMONY THAT YOU ARE
RESPONDING TO?

Mr. Rubin contends that the Project should have been cancelled in 2013, and that

there was abasis to do so at that time.
DO YOU AGREE?
No, | do not. Mr. Rubin’s opinion speaks to delays associated with completion of

the CA20 submodules for Unit 2. This is insufficient to conclude that the entire Project
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should have been abandoned in 2013 or 2014. Mr. Rubin does not recognize that there
were numerous mitigating actions undertaken by the Consortium, at the Owner’ s request,
that helped to improve upon fabrication, delivery, assembly, installation and construction
for the CA20 module for Unit 2 as well as other mgjor structural and mechanical modules
for the Project.

DOESTHISCONCLUDE YOUR TESTIMONY?

Yes, it does.
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